

Update Brief for Jake Feil

Core fixes completed and checked

Prepared May 15, 2026 | Since Jake's May 11 instruction document

What was completed

- Done** Removed the old sample/demo objectives so the app starts clean for SandPro.
- Done** Fixed the filter trap that left users stuck on an empty Objectives page.
- Done** Made Dashboard clicks, clear filters, and browser Back/Forward work together.
- Done** Improved mobile objective details: Back button, messages, files, and bottom navigation.
- Done** Rebuilt file handling so attachments are saved, previewable, downloadable, and removed when deleted.
- Done** Added richer objective tracking: milestones, check-ins, progress targets, parent goals, and roll-up progress.
- Done** Added objective access controls so owners, assigned people, watchers, and managers are visible.
- Done** Replaced fragile pop-up prompts with clear in-app confirmation windows.
- Done** Added a real Add User flow with temporary-password handoff and required password change.
- Done** Prepared reminders, morning summaries, exports, and reporting for final rollout checks.
- Done** Cleaned private setup scripts so customer passwords and private project details are no longer hardcoded.

Verified so far

- The app builds successfully.
- Quality checks pass.
- App install/offline behavior passes locally.
- Login screen and main page checks pass locally.

Next steps before handoff

1. Connect the final email sender so reminders and morning summaries come from the right SandPro OMP address.
2. Run the full safe test pass in a separate practice copy of the app before touching live customer data.
3. Apply the final behind-the-scenes app update first to the practice copy, then to the live app after it passes.
4. Publish the updated app to objectivetracker.net so users stop receiving the old saved version.
5. Confirm Jake and Mercileidy can both sign in smoothly with their live accounts.
6. Capture final screenshots of the happy path: sign in, dashboard, objectives, messages, files, reports, and sign out.
7. Review the app with Jake using real SandPro goals only; keep sample data out of the live app.
8. Keep a short follow-up list for future improvements, but do not leave any must-have item unfinished for launch.

Plain-English release position

The core customer-facing fixes are complete and checked on our side. The final handoff should wait until the email sender, practice-copy testing, live update, and Jake/Mercileidy sign-in checks are completed without skipped steps.